Eden End

Time Sheet

Sound Designer: Justin E. Grant

Production Sound Engineer: Kimberly Fuhr

Jared Bowman Sound Crew
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Crew Estimated Hours: 6

Key: Load In, Tech Time, Run, Strike

Actual Hours: 3.5

10/27/04




Eden End Time Sheet

Sound Designer: Justin E. Grant Production Sound Engineer: Kimberly Fuhr

Kimberly Fuhr PSE
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PSE Estimated Hours: 65 Actual Hours Worked: 64.5

Total PSE and Crew Estimated Hours: 71
Total PSE and Crew Actual Hours Worked: 68

Key: Load In, Tech Time, Run, Strike 10/27/04




